)	Task Mode	Task Name		Duration	Start	Finish	Actual Start	Actual Finish	Actual Duration	Predecessors	01 Se 27.08
1	√ =5	markbis Projec	<u> </u>		Tue 25.09.18	Mon 24.12.18	Tue 25.09.18	Mon 24.12.18	66 days		1
2	√ =5	Preparation	Preparation Phase		Tue 25.09.18	Sun 14.10.18	Tue 25.09.18	Sun 14.10.18	15 days		
3	*	Completion Research	on of Initial Needs			Sun 14.10.18		Sun 14.10.18			
4	√ =5	Research on Github functionalities		15 days?	Tue 25.09.18	Sun 14.10.18	Tue 25.09.18	Sun 14.10.18	15 days		
5	✓=		Research on Twitter API usage, file types etc		Tue 25.09.18	Sun 14.10.18	Tue 25.09.18	Sun 14.10.18	15 days		
6	*	Completion of technical requirements setup				Sun 07.10.18		Sun 07.10.18			
7	√ =5	Setting up GitHub environment and repositories		4 days?	Tue 25.09.18	Fri 28.09.18	Tue 25.09.18 Fri 28.09.18		4 days		
8	4 = 3	Application for Twitter API, get keys and tokens		9 days?	Tue 25.09.18	Fri 05.10.18	Tue 25.09.18	Fri 05.10.18	9 days		
9	✓ ★	Completion of Project Propo				Sun 14.10.18		Sun 14.10.18			
10	✓= 5	Defining Project Scope, Project Purpose and Project Description			Tue 02.10.18	Sun 14.10.18	Tue 02.10.18 Sun 14.10.18		10 days		
11	√ =5	Delivering Project Requirement List		10 days?	Tue 02.10.18	Sun 14.10.18	Tue 02.10.18	Sun 14.10.18	10 days		
12	√ =5	Planning Ph	ase	10 days?	Mon 15.10.18	Mon 29.10.18	Mon 15.10.18	Mon 29.10.18	10 days		
13	*		on of defining ental factors			Sun 21.10.18		Sun 21.10.18			
14	√ =5	Defining Project Risks		5 days?	Mon 15.10.18	Fri 19.10.18	Mon 15.10.18	Fri 19.10.18	5 days]
15	√ ★	Completion	on of Project Plan			Mon 29.10.18		Mon 29.10.18			1
16	√ =5	Deciding on Project Phases and Milestones		5 days	Mon 15.10.18	Fri 19.10.18	Mon 15.10.18 Fri 19.10.18		5 days		
17	√ =5	Preparatio	n of Project Plan	5 days?	Mon 22.10.18	Fri 26.10.18	Mon 22.10.18	Fri 26.10.18	5 days	16	
			Task		Inactive	Summary	l Ex	kternal Tasks			
Split Mileston		Split		Manual	Task	Ex	kternal Milestone	\Diamond			
		Milestone	♦	Duration	n-only	D	eadline	+			
Project: SWE573_Project Plan			Summary		Manual	Summary Rollup	Pr	rogress			
Date: Tue 25.12.18		Project Summary			Summary		Manual Progress				
			Inactive Task		Start-or	nly [
	Inactive Milesto		Inactive Milestone	\Diamond	Finish-o	nly					
						Page 1					

)	Task Mode	Task Name		Duration	Start	Finish	Actual Start	Actual Finish	Actual Duration	Predecessors	01 Se 27.08
18	√ =5	Design Phas	e	10 days?	Mon 29.10.18	Sun 11.11.18	Mon 29.10.18	Sun 11.11.18	10 days		
19	✓ ≯	Approval Designs	of User Interface			Sun 04.11.18		Sun 04.11.18			
20	√ =5	Preparatio	Preparation of Mockups		Mon 29.10.18	Fri 09.11.18	Mon 29.10.18	Fri 09.11.18	10 days		
21	✓ ≯	Completion of Stories and Diagrams				Sun 11.11.18		Sun 11.11.18			
22	√ =5		Writing Agile User Stories and Use Case Scenarios		Mon 29.10.18	Fri 09.11.18	Mon 29.10.18	Fri 09.11.18	10 days		
23	✓ ★	UML Diagr	ams	10 days	Mon 29.10.18	Fri 09.11.18	Mon 29.10.18	Mon 29.10.18 Fri 09.11.18			
24	√ =5	Implementa	ition Phase	30 days?	Mon 12.11.18	Sun 23.12.18	Mon 12.11.18	Mon 12.11.18 Sun 23.12.18			
25	✓ ≯	Completion of creation of the database				Fri 23.11.18		Fri 23.11.18			
26	√ =5	Extracting tweets with Twitter API in Python		5 days	Mon 12.11.18	Fri 16.11.18	Mon 12.11.18	Fri 16.11.18	5 days	8	
27	√ =5	Database Creation		5 days?	Mon 19.11.18	Fri 23.11.18	Mon 19.11.18	Fri 23.11.18	5 days	26	
28	√ =5	Database Deployment		10 days?	Mon 26.11.18	Fri 07.12.18	Mon 26.11.18	Fri 07.12.18	10 days	25	
29	✓ ★	Completion of UI and Implementation				Sun 23.12.18		Sun 23.12.18		28	
30	√ =5	Webpage	UI Implementation	15 days?	Mon 19.11.18	Fri 07.12.18	Mon 19.11.18	Fri 07.12.18	15 days		
31	√ =5	Deployme	nt on Pythonanywhere	1 day	Fri 07.12.18	Fri 07.12.18	Fri 07.12.18	Fri 07.12.18	1 day		
32	√ =5	Integration	n of Database and UI	6 days	Fri 07.12.18	Fri 14.12.18	Fri 07.12.18	Fri 14.12.18	6 days		
33	✓ ★	Testing Phas	se	11 days?	Sat 01.12.18	Fri 14.12.18	Mon 10.12.18	Mon 24.12.18	11 days		
34	✓ ★	Completi	on of Tests			Sun 23.12.18		Sun 23.12.18			
35	√ =5	Unit Tests		5 days	Sat 15.12.18	Sun 23.12.18	Sat 15.12.18	Sun 23.12.18	5 days		
36	√ =5	Integration	n Tests	5 days?	Sat 15.12.18	Sun 23.12.18	Sat 15.12.18	Sun 23.12.18	5 days		
			Task		Inacti	ve Summary		External Tasks			
Project: SWE573_Project Plan Date: Tue 25.12.18			Split		Manu	al Task		External Milestone	\Diamond		
			Milestone	♦	Durat	ion-only		Deadline	•		
		Summary		Manu	al Summary Rollup 📥		Progress				
		Project Summary		Manu	al Summary		Manual Progress				
			Inactive Task		Start-	only E		•			
		Inactive Milestone				-only					
						Page 2					

Task Task Mode	Name	Duration	Start	Finish	Actual St	art Actual Finish	Actual Duration	Predecessors	01 Sep 27.08
37 🗸 🖈	Completion of User			Sun 23.12.18		Sun 23.12.18			
38	Documentation Creating the User Manual	1 day?	Sat 22.12.18	Mon 24.12.18	Sat 22.12	.18 Mon 24.12.18	1 day		
30 🗸 🛶	Creating the Oser Manage	I day.	Jul 22.12.10	141011 24.12.10	Jul 22.12	1011 24.12.10	Lady		
	Tools		Inacti	va Cumamami	Π	External Tasks		_	
	Task			ve Summary			\$		
	Split			ıal Task		External Milestone			
Project: SWE573_Proj	ect Plan	*		cion-only		Deadline	+		
Date: Tue 25.12.18	Summary			al Summary Rollup		Progress			
	Project Summary	1		ial Summary		Manual Progress			
	Inactive Task		Start-	,	C .				
	Inactive Milestone	e	Finish	n-only]				
				Page 3					





